Plano de Aquisi¢cdo



PROGRAMA DE SANEAMENTO SUSTENTAVEL E INCLUSIVO (Cotagéo Dolar USD = R$ 3,70)

Description
(Value cannot

exceed 250
Characters)

Reference

Procurement

Procurement

Estimated

Estimated Amount

No.
(Value
cannot

exceed 40
Characters)

Category

Method

Amount
(Must be
greater than
zero,and a
positive
number) USD$

(Must be greater

than zero, and a

positive number)
R$

Bank
Financed %

Review

Planned Start

Type

(Can not be
greater than
100%)

Date
(Must be in
YYYY/MM/DD
format)

Regularizagdo
de ligacGes em
areas de alta
vulnerabilidade
social - UGRs
Interlagos,
Guarapiranga,
Santo Amaro,
Billings,
Butantd, Cotia,
Osasco e Tieté

Obras

SDO

$11.074.486,49

R$ 40.975.600,00

100%

Revisdo
posterior

2019-06-30

Regularizagdo
de ligacGes em
areas de alta
vulnerabilidade
social - UGRs
Modbca, Jardins,
Alto Tieté,
Santanae
Freguesia

Obras

SDO

$11.172.662,16

R$ 41.338.850,00

100%

Revisdo
posterior

2019-12-20

Regularizagdo
de ligacGes em
areas de alta
vulnerabilidade
social - UGRs
Santana,
Freguesia,

Obras

SDO

$14.683.027,03

R$ 54.327.200,00

100%

Reviséo
prévia

2020-06-30




Extremo Norte e
Pirituba

Regularizagdo
de ligacGes em
areas de alta
vulnerabilidade
social - UGRs
Pirituba,
Extremo Norte,
Alto Tieté e
Billings

Obras

SDO

$12.610.148,43

R$ 46.657.549,20

100%

Revisdo
posterior

2020-12-20

Tubos -
Regularizagdo
de ligacGes em
areas de alta
vulnerabilidade
social - UGRs
Pirituba,
Extremo Norte,
Alto Tieté e
Billings

Bens

SDO

$3.152.537,11

R$ 11.664.387,30

100%

Revisdo
posterior

2020-12-20

Renovacéo de
Redes
Secundarias
Licitacdo 3

Obras

SDO

$13.726.384,59

R$ 50.787.623,00

100%

Reviséo
prévia

2020-06-01

Renovacéo de
Redes
Secundarias
Licitacéo 4

Obras

SDO

$13.116.536,49

R$ 48.531.185,00

100%

Revisdo
posterior

2020-06-01

Renovacéo de
Redes
Secundarias
Licitacdo 5

Obras

SDO

$14.980.672,16

R$ 55.428.487,00

100%

Reviséo
prévia

2020-11-01




Renovacdo de Obras SDO $14.669.122,70 R$ 54.275.754,00 100% Revisédo 2020-12-01
Redes prévia
Secundarias
Licitacéo 6
Renovacado de Obras SDO $15.122.148,65 | R$55.951.950,00 100% Revisdo | 2021-05-01
Redes prévia
Secundarias
Licitagéo 7
Renovacéo de Obras SDO $11.920.300,22 R$ 44.105.110,80 100% Revisdo 2021-05-01
Redes posterior
Secundarias
Licitacdo 8
Tubos para Bens SDO $11.756.756,76 R$ 43.500.000,00 100% Revisdo 2019-11-01
Renovagéo de prévia
Redes
Secundarias
(parte 01)
Tubos para Bens SDO $11.756.756,76 R$ 43.500.000,00 100% Revisdo 2020-04-01
Renovagéo de prévia
Redes
Secundarias
(parte 02)
Tubos para Bens SDO $11.749.936,22 | R$43.474.764,00 100% Revisdo | 2020-06-01
Renovagéo de prévia
Redes
Secundarias
(parte 03)
Obrade SDO $10.463.640,41 | R$38.715.469,50 100% Revisao
Fortalecimento prévia
da Seguranca
Hidrica
Itapecerica da Obra SDO $13.648.648,65 | R$50.500.000,00 100% Revisdo 2018-11-01
Serra posterior




Embu das Artes Obra SDO $16.540.540,54 | R$61.200.000,00 100% Reviséo 2020-04-01
- SES completo prévia
Remocao de Obra SDP/DBO $16.027.027,03 R$ 59.300.000,00 100% Revisdo 2019-03-01
Carga Poluidora (depende prévia
do TdR)
EEE's Obra SDO $3.405.504,32 R$ 12.600.366,00 100% Revisdo 2019-04-01
Posterior
CT Guavirituba e Obra SDO $9.189.189,19 R$ 34.000.000,00 100% Revisdo 2019-10-01
LT Talamanca Posterior
consultoria para Consultoria SDP $189.189,19 R$ 700.000,00 100% Revisdo 2019-02-01
avaliar posterior
potenciais para
Eficiéncia
Energética - EEA
e EEE
Implantacédo de Bens SDO $272.972,97 R$ 1.010.000,00 100% Revisdo 2020-03-01
pilotos de posterior
Eficiéncia
Energética -
Acionamento de
motor a gas
encanado
Implantacédo de Bens SDO $272.972,97 R$ 1.010.000,00 100% Revisdo 2020-06-01
pilotos de posterior
Eficiéncia
Energética - BFT
(Bomba

operando como
turbina)




Automacéo -
projeto piloto
Barueri

Bens

SDO

$1.418.918,92

R$ 5.250.000,00

100%

Revisdo
posterior

2019-02-01

Economia
comportamental

Consultoria a
definir
detalhamento

SBQC

$270.270,27

R$ 1.000.000,00

100%

2019-02-01

Material
pedagdgico e de
comunicacao
(agua Legal- Se
liga na Rede)e
demais
inovacdes

Material

SDC

$52.892,97

R$ 195.704,00

100%

2019-02-01

Estudos e
projetos para
ampliacéo de
seguranga de

barragem

Consultoria

SBQC

$6.486.486,49

R$ 24.000.000,00

100%

Revisdo
Prévia

Estudos sobre
assuntos
regulatorios

Consultoria

SBQC

$270.270,27

R$ 1.000.000,00

100%

Revisdo
posterior

$249.999.999,95

R$924.999.999,80

$100.000.000,00

R$370.000.000,00

Contrapartida

$349.999.999,95

R$1.294.999.999,80

Total

As datas informadas (Planned Start Date) para os itens Renovacédo de Redes Secundarias-Licitacbes 3, 4, 5, 6, 7 e 8 se referem as datas previstas para o

inicio das obras

As datas informadas (Planned Start Date) para o itens Tubos-Renovagdo de Redes Secundarias-partes 01, 02 e 03 se referem as datas previstas para
publicac8o dos editais de contratacdo de fornecimento dos tubos e conexfes




Legendas de Métodos de Licitagdo:
SDO - Solicitagdo de oferta
SDP — Solicitacdo de Proposta

DBO — Desenha, Implementa e Opera



